

COUNT ON IT

Business Services, Inc.

TO WHOM IT MAY CONCERN

FROM: Stephanie Barrett

RE: **Woodstock Routes 4 & 12 Repaving Project**
Woodstock-Bridgewater Route 4 Repaving Project

DATE: 7/18/2008

The following is the schedule of the construction to take place for the week starting July 21, 2008.

Monday thru Friday:

- Installation of curbing around the “green” continues

Monday:

- Guardrail work at Route 4 & Heartland Hill Road

Tuesday thru Friday:

- Guardrail work on the eastbound lane (river side) of Route 4 from Rose Hill proceeding to approximately the Woodstock Schools

Wednesday & Thursday – 6pm to 6am:

- Weather permitting, paving on Route 12 from the intersection of Routes 4 & 12 proceeding north
- Line striping to follow the paving on Route 12

Note: If weather does not allow for paving to take place the schedule will move up to the next dry day.

PLEASE..... If there are no parking signs posted we ask that they be followed.

Note: You may log onto the Town of Woodstock’s website for day-to-day updates.

Traffic flow to be maintained at all times with traffic control present however, motorists should plan for delays. We ask motorists to use extreme caution while traveling through the zone. The safety of the workers along with the motorists is of the utmost importance.

The toll free Public Relations telephone number for the public to call with any questions or concerns is 1-866-602-6868.